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OL/NBPO WEEKLY REPORT - PERIOD ENDING 17 DECEMBER 1986

. Progress Reports on Tasks Assigned by the Senior Management:

ﬁl‘@yﬁ' The Chief, New Building Project Office, OL, is working with
%Q~> Facilities Management Division, OL, and Headquarters Security Division,

C Office of Security, on a briefing for the Deputy Director for
Administration on the operation of the new Securlty Control Center at the,
STAT Route 123 entrance. \ Ne dgﬁ@ st oo o4 NEAG w
call e e tna (1S o Wr.’d(r

2. Major Events that Have Occurred During the Preceding Week:
+the OFice. of Loqist s,
a. Omi2-bPeeember, Ezpresentatlves from/the Office of General

Counsel, \the—New—-Building-Pioject Offieer—Ob—Factitties—Mamagemened—
yﬂﬁ Division—-Q&+ Allied; General Services Administration; and the Powerhouse

@wprlme contractor, MC onstr S, t to discuss the emergency
see | generator incident /% { qb gé%gﬁégéh °%§ﬁdﬁ”a ng was to gather additional
H CMAJ facts, primarily from MCI, and to answer questions on the sequence of
nlneg events which occurred -em24—Newvember when the new emergency generators were
STAT tho, FFreagedtydetiberatety dlsabled by a contractor.

Ja- oL A14ocm25
b. _Darrng—the-wEEkenﬂ'ﬁT“T3=i4—Deeembe;,_the Powerhouse prime

contractor, MCI Constructors, Inc., completed splicing two high-voltage
feeders whlcq connect & 3 the ex1st1ng Headquarters
building avng Yl PEgders B
switchgear to the newly installed switchgear—Rrosontly, 6hly one feeder
serving the existing building remains to be spliced over to the new
switchgear and is scheduled to be completed during the week of 15- %iéﬂL&
December. | | W+ v e 5% A e

CES'%é The OF e of Logloted s op@niiAﬂOH*\P&mhL”“ Lot
c.

parking on 15 December. At that time, fence posts were placed for the }

@%e return of the borrowed Federal nghway Administration property in West Lot.

STAT F4444444444444447 o
(E%éj:‘ d. The Bid Package 4 contractor is backfilling the excavated area

where the leaks were repaired on the south side chilled water lines. The

! S; piping has been presurized since 6 December and there has not been any

(Ta’ evidence of any additional leaks. Pressure testing is still on-going to
ascertain if there are additional leaks that need repairing located in
other areas of the piping system. The Bid Package 1 contractor who
installed the piping originally has indicated his willingness to excavate

STAT and repair any additional leaks.

e. The New Building Project Office (NBPO), OL, welcomed
STAT'G \ \an Office of Logistics Career Trainee, to its staff on
STAT\ 15 December. | 'will be assigned to NBPO for one year.
STAT | |
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f the North Load1ng Dock has been rescheduled for

(:j:> L‘? £. Occupancy
anticipates t#amstttomr tosfull

E’ 22 December.'
operation afdr 30 days. At that time, South Loading Dock will be closed
STAT

for construction.

g. On 16 December, the Chief, New Building Project Office, OL,

’ briefed the Directorate for Science and Technology Career Development
uarters Building and related construction.

STAT

letter to the Bid Package 3 contractor (MCI Constructors, Inc.) because of
g their failure to continue working on the installation of the new emergency
%£>§ generators. MCI is currently involved in a dispute with the generator

@ )k h. General Services Administration (GSA) issued a show-cause

installer (Williams and Lane). The show-cause letter required that MCI

respond in writing by 15 December 1986 as to how they propose to complete

the generator installation. As of COB 15 December, MCI had not responded.

As a follow-on action, on 16 December 1986, the GSA Project Manager was

preparing another letter to MCI requesting that they turn over all

appropriate documents regarding the generators to the Government so that
ave another contractor complete the project.

STAT
3. Upcoming Events:
None.
4. Management Activities and Concerns:
None.
STAT
Chief, New Building Project Office
D/OL
C/FMD/OL
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